Flow Chart for the Nebraska Clean Water State Revolving Fund

Project review and oversight conducted by NDEQ

Project identified through
NDEQ needs survey and
placed on CWSREF priority list
in the SRF annual intended
use plan. v

—3»IReceive and review facility plan.

Commenis and revision
requests to consultant.

v

Receive and review revisions
or mitigation plans.

v

Facility plan acceptable.

A 4
Prepare and issue FNS| or
categorical exclusion;
30 day public comment required.

Facility plan approved;

Optional loan proceed with design.

- closing available.

A 4

Receive and review:

- plans & specifications;

- draft user charge ordinance/system;
- draft sewer use ordinance.

\
Comments and revision;
requests to owner and consultant.

7

Receive and review revisions.

Preferred CWSRF
loan closing after
bids are opened.

Municipality passes CWSRF
loan authorizing resolution or | —»
bond ordinance if existing

revenue debt obligates sewer
rate.

Approve plans & specifications.
Issue construction permit.
Authorize bid advertisement.




Clean Water SRF Construction Phase

City Council or Village

Bid opening by |__,| CWSRF loan | ,, Board awards project
closing.

community.

Consulting engineer submits

»] Did documents for NDEQ

pending NDEQ

approval.

Engineer submits change orders
and project O & M manual to
NDEQ for review and

approval by 75% of construction
completion.

review (checklist available).

A\

City Attorney provides certifi-
cate as o title of project site
(model available).

L

Engineer conducts pre-
construction meeting (notify
NDEQ) and issues notice to
proceed o contractor.

K

Contractor completes
construction. Final
construction inspection
by NDEQ. Contractor
completes final punch list
items.

Engineer holds interim construc-

«|lion meetings as necessary

(notify NDEQ).

A

Community submits letter
confirming initiation of
operation to NDEQ.

Community submits enacted
sewer use ordinance and

enacted user change ordinance to
NDEQ if changes are needed by
90% of construction completion.

Community or engineer pre-
pares & submits o NDEQ
automated clearing house
enrollment form, monthly outlay
report, and request for
reimbursement.

available).

Submit engineer’s certification of project
completion & city acceptance and final
outlay request with final construction pay
estimate (final payment checklist

4

NDEQ issues final amortization
schedule and repayment is invoiced
accordingly.




